SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:08 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 186  Const Calendar Day: 748 Date: 26-Sep-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12 PM 4PM 70 - 80
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

*Adding the steel channel sections at the lower part of the saddles frames in order to install the hydraulic
jack pressure gage. For each hydraulic jack a pressure gage is being installed.

*The bracket of the horizontal arms of the vertical HSS 76x76x9.5 posts were rotated 180 degree in order
to eliminate the sharp edge while the PWS is lowered from the roller system to be positioned in its final
position. The pictures for both conditions are attached.

» The PWS transition brackets for both the North and South side of the pier W2 have been brought on the
pier W2 for installation.

*The pictures of all the out-haul sheaves which are located between the W-Line and E-line saddles are
attached to show the position of the wire rope. The sheaves with both in-Haul and out-haul wire rope are
located on the frames adjacent to the W-Line and E-Line saddles.

*The only sheave which the wire rope doesn't touch the sheaves, is the first sheave of the first frame at the
W-line which ABF might leave it as it is.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)

- Melgar Fleix

- Rigoverto Garcia

- Walter Hernandez

- Eulises Torres

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 186 Date: 26-Sep-2011 Monday
04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP EULISES TORRES 6.00 0.00 0.00 6.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment

ezl
w ddrRptbyBiditem

Page 2 of 8




Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 186 Date: 26-Sep-2011 Monday

el
w ddrRptbyBiditem Page 3 of 8



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 186 Date: 26-Sep-2011 Monday

el
w ddrRptbyBiditem Page 4 of 8



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 186 Date: 26-Sep-2011 Monday

el
w ddrRptbyBiditem Page5 of 8



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 186 Date: 26-Sep-2011 Monday

el
w ddrRptbyBiditem Page 6 of 8



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 186 Date: 26-Sep-2011 Monday

el
w ddrRptbyBiditem Page 7 of 8



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 186 Date: 26-Sep-2011 Monday

"V\'!]'.'l
h} ddrRptbyBidltem Page 8 of 8



